COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2016

ESTI MATE SUMVARY 13: 00: 29
CONTI D C19791R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19791R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIME ALLON 11/18/201 FI XED COVPLETI ON DAT!
US 160 np 136.61 PERCENT TI ME: 48. 96 ORI G TIME ALLON 11/18/201 FI XED COVPLETI ON DATI

PRQJECT NO CR500- 154

FY 15 PRICRITY CULVERT US 160 MM 136. 6

NAME OF ROAD:
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
AMERI CAN VEEST CONSTRUCTI QN, LLC PAY PERI OD ENDI NG 09/ 30/ 2016 DATE TI ME STARTED 08/15/2016
275 E 64th AVENUE DATE LET 02/ 11/ 2016 DATE WORK BEGAN 08/ 15/ 2016
DATE AWARDED 02/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 08/ 2016 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 08/ 15/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 872, 036. 00 PARTI Cl PATI NG $ 5, 700. 00 $ 3, 800. 00
AWARD PRQJECT AM: $ 886, 462. 00 NON- PARTI CI PATI NG 609, 133. 50 463, 119. 00
PERCENT COVPLETE: 70. 51% TOTAL EARNI NGS 614, 833. 50 466, 919. 00
FUNDS AVAI LABLE: $ 257,202.50 STOCKPI LED MATERI ALS 0. 00 -21,774.40

GROSS EARNI NGS 614, 833. 50 445, 144. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -13,296.93 -9,902. 59

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 601, 536. 57 435, 242. 01

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 601, 536. 57 435, 242. 01

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 435,242.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19791R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19791R- BI D ESTI MATE RUN 10/ 03/ 2016
PRQJECT: CR500- 154 ESTI MATE NO 0002 13: 00: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 750
LS 0. 250 2, 500. 00
10, 000. 00000 1.000 10, 000. 00

0010 202- 00035 Renoval of Pipe 198. 000 0. 000
LF 198. 000 3, 960. 00
20. 00000 198. 000 3, 960. 00
0015 202-00220 *Renoval of Asphalt Mat 175. 000 75. 000
Sy 100. 000 4, 000. 00
40. 00000 175. 000 7, 000. 00
0020 202- 00250 *Renoval of Pavenent Marking 4, 800. 000 1, 555. 000
SF 2,674.000 8, 022. 00
3. 00000 4,229. 000 12, 687.00
0025 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0030 203-01565 Hydraul i ¢ Excavat or 10. 000 0. 000
HOUR 1. 500 240. 00
160. 00000 1. 500 240. 00
0035 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 2.000 210. 00
105. 00000 2.000 210. 00
0040 203-01594 Conbi nati on Loader 5. 000 0. 000
HOUR 0. 500 57.50
115. 00000 0. 500 57.50
0045 203-01597 *Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00
300. 00000 8. 000 2,400. 00
0050 203-01622 Sweepi ng (Wth Pickup Broon 5. 000 0. 000
HOUR 1. 000 110. 00
110. 00000 1. 000 110. 00
0055 203-02330 Labor er 10. 000 0. 000
HOUR 2.500 137.50

55. 00000 2.500 137.50



CONTI D C19791R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19791R-BI D ESTI MATE RUN 10/ 03/ 2016
PRQJECT: CR500- 154 ESTI MATE NO 0002 13: 00: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00000 *Structure Excavation 700. 000 50. 000
cY 650. 000 42, 250. 00
65. 00000 700. 000 45, 500. 00
0065 206- 00050 Structure Backfill (Special) 700. 000 0. 000
cY 700. 000 73, 500. 00
105. 00000 700. 000 73, 500. 00
0070 206- 01750 *Shori ng 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0075 207-00205 Topsoi | 215. 000 0. 000
(9 0. 000 0. 00
27.00000 0. 000 0. 00
0080 207-00210 St ockpi | e Topsoi | 15. 000 0. 000
(e 15. 000 300. 00
20. 00000 15. 000 300. 00
0085 207-00310 St ockpi | e Wetl and Topsoi | 34. 000 0. 000
cY 34. 000 1, 020. 00
30. 00000 34. 000 1, 020. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 57. 000 35. 000
LF 22.000 110. 00
5. 00000 57. 000 285. 00
0095 208- 00020 *Silt Fence 134. 000 134. 000
LF 0. 000 0. 00
2. 00000 134. 000 268. 00
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0105 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 5. 500 302. 50
55. 00000 5. 500 302. 50



CONTI D C19791R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19791R-BI D ESTI MATE RUN 10/ 03/ 2016
PRQJECT: CR500- 154 ESTI MATE NO 0002 13:00: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0120 208-00400 Wat er Contr ol 1. 000 0. 250
LS 0. 750 11, 250. 00
15, 000. 00000 1. 000 15, 000. 00
0125 210-00090 Reset Del i neat or 6. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0130 210-01000 Reset Fence 100. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0135 210-02900 Rel ay Ri prap 192. 000 0. 000
cY 192. 000 9, 600. 00
50. 00000 192. 000 9, 600. 00
0140 212-00006 *Seeding (Native) 0. 360 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0145 212-00028 *Seedi ng (Wt ands) 0. 020 0. 000
ACRE 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 0. 360 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0155 213-00004 *Mil ching (Weed Free Straw) 0. 360 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tacki fier 76. 000 0. 000
LB 0. 000 0. 00
7.00000 0. 000 0. 00
0165 214-01010 *Brush Layer Cutting 50. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00



CONTI D C19791R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19791R-BI D ESTI MATE RUN 10/ 03/ 2016
PRQIECT: CR500- 154 ESTI MATE NO 0002 13: 00: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 240- 00000 *WIdlife Biologist 1.500 1. 500
HOUR 0. 000 0. 00
100. 00000 1.500 150. 00
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 110. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 506-00412  Soil Riprap (12 Inch) 58. 000 0. 000
cY 58. 000 8, 700. 00
150. 00000 58. 000 8, 700. 00
0185 603-01720 72 1nch Reinforced Concrete Pipe 176. 000 0. 000
LF 176. 000 184, 800. 00
1, 050. 00000 176. 000 184, 800. 00
0185 MATERI AL ALLOMNCE 72" RCP 88. 000
LF - 88. 000 - 19, 254. 40
218. 80000 0. 000 0. 00
0190 603- 05072 72 Inch Reinforced Concrete End Section 2. 000 0. 000
EACH 2. 000 10, 000. 00
5, 000. 00000 2. 000 10, 000. 00
0190 MATERI AL ALLOMNCE 72" RCP Fl ared End Bel | 1. 000
EACH -1.000 -2,520.00
2,520. 00000 0. 000 0. 00
0195 607-01000 Fence Barbed Wre with Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0200 607-11525 Fence (Plastic) 221. 000 105. 000
LF 116. 000 464. 00
4. 00000 221. 000 884. 00
0205 621-00450 *Det our Pavenent 826. 000 0. 000
sSY 826. 000 28, 084. 00
34. 00000 826. 000 28, 084. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 4, 000. 00
8, 000. 00000 0. 500 4, 000. 00



CONTI D C19791R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19791R-BI D ESTI MATE RUN 10/ 03/ 2016
PRQJECT: CR500- 154 ESTI MATE NO 0002 13:00: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 626-00000 *Mobi | i zati on 1. 000 0. 183
LS 0.184 34, 960. 00
190, 000. 00000 0. 367 69, 730. 00
0220 626-01104 Public Information Services (Tier 1V) 1. 000 0. 330
LS 0. 330 990. 00
3, 000. 00000 0. 660 1, 980. 00
0225 627-00005 *Epoxy Pavenent Mar ki ng 40. 000 0. 000
GAL 0. 000 0. 00
610. 00000 0. 000 0. 00
0230 627-00011 *Pavenent Marking Paint (Waterborne) 33. 900 23.610
GAL 10. 290 2,058. 00
200. 00000 33. 900 6, 780. 00
0235 630-00000 *Fl aggi ng 200. 000 37. 500
HOUR 61. 000 1, 342.00
22. 00000 98. 500 2,167.00
0240 630- 00007 *Traffic Control Inspection 16. 000 2. 000
DAY 9. 000 783. 00
87. 00000 11. 000 957. 00
0245 630-00012 *Traffic Control Managenent 45. 000 11. 000
DAY 19. 000 10, 640. 00
560. 00000 30. 000 16, 800. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 1. 600 9. 60
6. 00000 3. 600 21. 60
0255 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 6. 000
EACH 8. 400 100. 80
12. 00000 14. 400 172. 80
0260 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 1. 600 19. 20
12. 00000 3. 600 43. 20
0265 630-80344 *Construction Traffic Sign (Special) 64. 000 32. 000
SF 25. 600 179. 20
7.00000 57. 600 403. 20



CONTI D C19791R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19791R-BI D ESTI MATE RUN 10/ 03/ 2016
PRQJECT: CR500- 154 ESTI MATE NO 0002 13: 00: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0270 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 1. 000
Type
yee) EACH 0. 800 232.00
290. 00000 1. 800 522. 00
0275 630- 80359 *Portabl e Message Sign Panel 136. 000 26. 000
DAY 51. 000 892. 50
17. 50000 77.000 1, 347.50
0280 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 29. 500
EACH 23. 600 283. 20
12. 00000 53.100 637. 20
0285 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 7.500
EACH 6. 000 138. 00
23. 00000 13. 500 310. 50
0290 630-80370 Concrete Barrier (Tenporary) 450. 000 151. 000
LF 254. 000 16, 510. 00
65. 00000 405. 000 26, 325. 00
0295 630- 80380 *Traffic Cone 17. 000 8.500
EACH 6. 800 13. 60
2. 00000 15. 300 30. 60
0300 630-85011 *| npact Attenuator (Tenporary) 110. 000 10. 000
DAY 58. 400 350. 40
6. 00000 68. 400 410. 40
0305 700-70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19791R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19791R-BI D ESTI MATE RUN 10/ 03/ 2016
PRQIECT: CR500- 154 ESTI MATE NO 0002 13: 00: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 864, 436. 00 $ 441, 344.60 $ 609, 133. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0325 620- 00001 Field Ofice (Qass 1) 1. 000 0. 250
EACH 0. 500 3, 500. 00
7, 000. 00000 0. 750 5, 250. 00
0330 620- 00020 Sanitary Facility 1. 000 0. 250
EACH 0. 500 300. 00
600. 00000 0. 750 450. 00
CAT 0400 CURRENT AMI  $ 7,600. 00 $ 3,800.00 % 5, 700. 00
PRQIECT TOTAL CURRENT AMI $ 872,036.00 $ 445,144.60 $ 614, 833. 50



